APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: Corporate Woods Drive Overpass
Contractor: Snyder & Associates, Inc.
_ Address: 2727 SW Snyder Blivd., PO Box 1159, Ankeny, 1A 50023
staging s il ozetes Finance Budget Code: 48,3943 4-21D  Finance Project Code: Q43,4310
Vendor Project or Invoice #: 109.0335.01 PO#
QOriginal Contract Date: August 3, 2009 Vendor # 990
Date of Council Meeting 6/7/2010 PAYMENT REQUEST # 9
PAYMENT PERIOD: From: 04/16/10 through: 05/20/10
Contract Summary
Original Contract Amount: $ 710,560.00”
Net change by Change Orders: $ -
Contract Amount to Date: (ine 1 £ 2) $ 710,560.00 7
Total completed and stored {o date: $ 167,907.42
Retainage: 0 % of Completed Work:  § -
Total Earned less Retainage: 3 167,907.42
Less previous applications for payment: $ 163,843.16
SUBTOTAL $ 4,064.26
OTHER CHARGES (Please attach an itemized list) 5 -
CURRENT PAYMENT DUE 3 4,064.26 <"
Balance to finish, including retainage: $ 542,652.58 ~

Contract Time Remaining (If applicable) -

The undersigned Contractor ceriifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previcus Certificate(s) for Payment were issued and payments

received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:

Firm Name

Signature

Engineer/Consuftant Approval:  Snyder & Associates, Inc. 4

Date

F
A, -2

Signature [ Vi i ( - Date

City of Ankeny Staff Approval W‘/‘”——/
S-23- /0
Signature B ) Date
N

Submit to:
Email: Phone: Fax:

Date Printed: 5/28/2010



ENGINEERS & PLANNERS .

- SNYDER

ANKENY, IA I

& ASSOCIATES

(515) 964-2020

ATLANTIC, IA | CEDAR RAPIDS, I4 | COUNCIL BLUFFS, IA | MARYVILLE, MO ‘ ST. JOSEFPH, MO

(712} 243-6505

(319) 362-939%4

(712) 322-3202

INVOICE FOR PROFESSIONAL SERVICES

Paul Moriiz

City of Ankeny

220 W, First Street
Ankeny, |A 50023-1751

Project 109.0335.01

Professional Services through May 20, 2010

{660) 582-8888

May 28, 2010

Invoice No:

Corporate Woods Drive Overpass

(816) 364-5222

109.0335.01 -9

Basic Services

Budget $396,800
Current Services Hours Rate Amount
Principal Engineer 5.00 160.00 800.00
Engineer VIII 4.00 125.00 500.00
Engineer V 10.00 108.00 1,080.00
Engineer IV 6.50 96.00 624.00
Environmenta! Scientist | 7.00 68.00 476.00
Technician VI 5.50 77.00 423.50
Technician VI 2.00 70.00 140.00
Administrative VI 25 62.00 15.50
Total Services 40.25 4,059.00
Postage/Freight 5.26
Total Expenses 5.26
Subtotal this Phase $4,064.2¢
Total Prior Current
Billings to Date 167,907.42 163,843.16 4,064.26
Additional Services
Budget $85,160
Subtotal this Phase $0.00
Construction Services
Budget $228,600
Subtotal this Phase $0.00
Amount Due this Invoice $4,064.26
REMIT TO: SNYDER & ASSOCIATES ENGINEERS & PLANNERS

2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal £.L.N. 42-1379015



ENGINEERS & PLANNERS

[  SNYDER & ASSOCIATES

ANKENY, IA ‘ ATLANTIC, JA I CEDAR RAPIDS, IA | COUNCIL BLUFFS, IA | MARYVILLE, MO | ST. ¥OSEPH, MO
{515} 964-2020 (712) 243-6505 (319} 362-9394 (712) 322-3202 (660} 582-8888 (816} 364-5222

Project 109.0335.01 Corporate Woods Drive Overpass Invoice @
Total Prior Current
Billings to Date 167,907.42 163,843.16 4,064.26

REMIT TO: SNYDER & ASSOCIATES ENGINEERS & PLANNERS
2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal E.LN. 42-1379015
Page 2
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ENGINEERS & PLANNERS .____
] SNYDER & ASSOCIATES :
ANKENY,J4 | ATLANTIG IA | GEDAR RAPIDS,I4 | COUNCIL BLUFFS,I4 | MARYVILLE, MO | ST JOSEPH, MO

(515) 964-2020 (712} 243-6505 | (319) 362-9394 | (712} 322-3202 | (660) 582-8888 | {816) 364-5222

May 28, 2010

Mr. Paul Moritz, P.E.
City of Ankeny

220 West First Street
Ankeny, Iowa 50023

RE: CORPORATE WOOQODS DRIVE OVERPASS AT UNION PACIFIC RAILROAD
PROJECT
PROGRESS REPORT NO. 9
S&A PROJECT NO. 109.0335.01-09

Dear Mr. Moritz:

This is the ninth progress report for the above referenced project and covers work through May
20, 2010. Work through this period inctudes preparing the wetland delineation report for the
project corridor. Work items completed during this period included coordination with the Union
Pacific Railroad.

We have received comments from the Union Pacific Railroad for the concept submittal for the
overpass structure. We are currently reviewing the potential modifications for the bridge that
will need to be incorporated into the 30% plan submittal to the UPRR. Once we identify these
potential modifications, we would like to meet with you to discuss prior to incorporating these
revisions into the plans and submutting them to the UPRR. -

We look forward to continuing working for the City and you on this important project. Should
you have any questions on this update, please feel free to contact me. We will be in attendance

at the June 7, 2010, council meeting to answer any questions regarding this invoice.

Sincerely,

SNYDER & ASSOCIA?

Mark A. Land, P.E.
Project Director

Enclosures

cC: Wade Greiman, Snyder & Associates

Snyder & Associates, Inc. - 2727 S.W. Snyder Boulevard - Ankeny, IA 50023
www.snyder-associates.com

I22009 projects\109.0335\Correspondence\ProgressReportsiprogress report 9.doc



